
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

November 29, 2012 

 

 
 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

Please be advised that temporary movement restrictions and road closures may be put into place 

by the St. Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

 

PLEASE NOTE:  

 Although this IDOT contract has been designed in two stages, during the weekly progress 

meetings the project has primarily been discussed as one large project, for that reason 

these updates will be presented in a similar format. 

 For residents and local businesses that may have questions or concerns about specific site 

issues please feel free to contact the Resident Engineer for IDOT, Dave Cuthbertson, at 

the IDOT Field Office (630) 549-0768. 

 Weekly updates and information are also available on the City of St. Charles website: 

o http://www.stcharlesil.gov/projects/construction/64-kautz-59 

 

East Side Project Limits (38
th

 Avenue to IL Route 59): 

 The Contractor is scheduling to frame and pour turn lanes, curb and gutter, roadway 

shoulders, and other miscellaneous connectors for the north and south sides of East Main 

Street from the east to western limits beginning Wednesday November 28, 2012. This 

work is expected to be completed by Tuesday, December 4, 2012. 

 The Contractor is expecting to pour the mainline roadway on the bridge just east of Powis 

Road beginning Wednesday November 28, 2012. This work is expected to be completed 

by Friday November 30, 2012. 

 The Contractor is scheduled to begin pouring the mainline for Powis Road south of East 

Main Street. This work is expected to begin on Friday, November 30, 2012 and is 

expected to be completed by Monday, December 3, 2012. 

 

 

http://www.stcharlesil.gov/projects/construction/64-kautz-59


 The Contractor is scheduled to begin pouring the new concrete roadway for Smith Road 

and Kautz Road beginning Wednesday December 5, 2012. This work is expected to be 

completed by Tuesday December 11, 2012. It is anticipated that there will be temporary 

delays during some of this work. 

 The Contractor is expecting to begin placing asphalt material for temporary drives, turn 

lanes and variable depth locations for North Powis Road, and variable depth patches 

across Smith Road and Kautz Road beginning Monday, December 3, 2012. This work is 

expected to be completed by Saturday, December 8, 2012. 

 The Contractor is expecting to have the traffic shifted to the new roadway patterns by 

mid-December. Weather permitting, eastbound traffic should be shifted by Saturday, 

December 8, 2012, and westbound traffic should be shifted by Thursday, December 20, 

2012. 

 

West Side Project Limits (7
th

 Avenue to Kirk Road) 

 The Contractor is in the process of coordinating with the Union Pacific Railroad (UPRR) 

for the removal of the former railroad timbers and tracks that crossed East Main Street 

near South 11
th

 Avenue. The UPRR is required to remove these components as they will 

properly dispose of the material. 

 It is expected that the Contractor will continue with the installation of electrical 

improvements through the winter months as weather permits. No permanent lane closures 

are expected as part of this work, but motorists may expect random daily lane closures at 

various locations within the job site. The completion of this work during the winter 

months will help to expedite the roadway replacement work in 2013. 

 


